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Contract No.

CURRENT AND CUMULATIVE COSTS, BASE FEE AND PERFORMANCE FEE
Extension Period 1
USS Lead Zone 3, IN

Work Assignment 226-RARA-053J
For the month of JANUARY, 2017  Period: EXTENSION PERIOD 1

---------------------------------------------------------------------------------

60

EP-S5-06-01

Voucher No.
B208
Sheet No.

CH2M HILL, INC.
1300 S.W. 5th Ave.
Portland, OR 97201                   

U.S. ENVIRONMENTAL PROTECTION AGENCY
RTP-FINANCIAL MANAGEMENT CENTER
MAIL CODE-D143-02
RESEARCH TRIANGLE PARK, NC 27711

Major Cost Element

LOE
Clerical

 1. HOURS/DIRECT LABOR

 2. FRINGE BENEFITS

 4. GENERAL AND ADMINISTRATIVE

 7. COMPUTER
 8. TRAVEL

 6. OTHER DIRECT COSTS
 5. SUBTOTAL LABOR

 9. EQUIPMENT

10. SUBTOTAL
11. TEAM SUBCONTRACTS AND SUBCONTRACT POOL

 3. OVERHEAD

12. SUBTOTAL SUBCONTRACTS
13. TOTAL COSTS

14. BASE FEE
15. PERFORMANCE (AWARD) FEE
16. FIXED FEE

17. TOTAL VOUCHER LESS PLI
18. POLLUTION LIABILITY INSURANCE
19. LABORATORY SERVICES

20. AMOUNT CLAIMED THIS VOUCHER
21. LESS PRIOR PAYMENTS

22. TOTAL AMOUNT DUE

------- Amount Claimed -------

Current      Cumulative

--------------  --------------

--------------  --------------

--------------  --------------

--------------  --------------

--------------  --------------

--------------  --------------

--------------

==============

--------------  --------------

7,777.36
609.20
0.00
0.00
0.00

609.20

0.00
8,386.56

8,386.56

0.00

8,386.56

------- Hours -------

Current   Cumulative

-----------  -----------

58.10
4.20

62.30

>>> THIS VOUCHER CONTAINS CONFIDENTIAL BUSINESS INFORMATION <<<
(689325)



 
 
 

  
226.doc 1

RAC2 TECHNICAL STATUS REPORT 
December 31, 2016 to January 27, 2017 

WORK ASSIGNMENT NUMBER:  226-RARA-053J 

SITE NAME: USS Lead Zone 3,  

ACTIVITY:     Remedial Action  

CH2M JOB NUMBER:   689325 

PREPARED BY:    Theo Von Wallmanach/MI, SM 

PERIOD ENDING:    January 27, 2017 

COPIES: WAM: Timothy Drexler, EPA Region 5 
  PM:  Paul Arps, CH2M, Milwaukee, WI 
  SM: Theo Von Wallmenich, CH2M, Detroit, MI 
  

1. Progress Made This Reporting Period 

Task 1 (PP) 

 On January 20, 2017, CH2M received the initial Work Assignment Form (WAF) 
and Statement of Work (SOW) authorizing Work Plan preparation and an 
expenditure limit of $18,000.  

 On January 27, 2017, the program manager and site manager attended the kickoff 
meeting with EPA in Chicago and attended a site visit in East Chicago, IN. 

  January 27, 2017, CH2M received WAF Revision No. 1, which authorized Task 
PB and increased the expenditure limit to $83,000. 

 CH2M began preparation of the Remedial Action Work Plan.  

Summary of Project Status 

Task No./ 
Code Planned Start Actual Start 

Planned 
Completion 

Actual 
Completion 

Percent 
Complete 

Schedule 
Variance 

PP 01/20/17 01/20/17 To Be 
Determined 

(TBD) 

TBD 2 TBD 

CR TBD TBD TBD TBD TBD TBD 

PB 01/27/17 01/27/17 TBD TBD TBD TBD 

MS TBD TBD TBD TBD TBD TBD 

RI TBD TBD TBD TBD TBD TBD 

AN TBD TBD TBD TBD TBD TBD 

CV TBD TBD TBD TBD TBD TBD 

AI TBD TBD TBD TBD TBD TBD 

RV TBD TBD TBD TBD TBD TBD 

PJ TBD TBD TBD TBD TBD TBD 
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Summary of Project Status 

Task No./ 
Code Planned Start Actual Start 

Planned 
Completion 

Actual 
Completion 

Percent 
Complete 

Schedule 
Variance 

PC TBD TBD TBD TBD TBD TBD 

CO TBD TBD TBD TBD TBD TBD 

2. Problems Resolved 

None. 

3. Problem Areas and Recommended Solutions 

 None.  

4. Deliverables Submitted 

None. 

Work Assignment Deliverables 

Deliverable Draft Final Approval Date 

Work Plan    

Revised Work Plan    

Conflict of Interest Disclosure    

Site Management Plan    

Field Sampling Plan    

Quality Assurance Construction Plan    

Data Management Plan    

Health & Safety Plan    

Subcontract Consent Request    

Data Validation Report    

Cleanup Status Report    

Inspection Report    

As-Built Resolution/Certification    

Remedial Action Report    

5. Activities Planned Next Reporting Period  

CH2M will submit the Remedial Action Work Plan on February 16, 2017. 

CH2M will begin preparation of project plans. 

CH2M will complete a Pre-qualification Request for Information for potential 
bidders on the earthwork subcontract. This will include information gathering on 
possible number of Superfund Jobs Training Initiative hires by potential bidders. 

6. Key Personnel Changes 

None. 
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7. Subcontractor Services 

None. 

8. Travel 

The program manager and site manager travelled to Chicago for the kickoff meeting 
and travelled to East Chicago, IN for a site visit. 

9. Laboratories 

None. 

10. Project Performance  

Timeliness of Performance 

CH2M immediately began Work Plan preparation upon receipt of the initial WAF, 
identified critical path tasks for subcontracting to attain EPA’s desired field schedule 
for 2017, and worked with EPA to target additional funding to those critical path 
tasks. 

11. Green Initiatives 

CH2M staff carpooled to the site walk. 

 

 



1 PPPROJECT PLANNING AND SUPPORT  Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

12/31/16

1/27/17

2/20/17

B208

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

Direct Labor

 

 

TOTAL, PROFESSIONAL

 

Clerical

Page 1This report contains confidential business information.



1 PPPROJECT PLANNING AND SUPPORT  Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL CONSTRUCTORS

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

12/31/16

1/27/17

2/20/17

B208

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

Direct Labor

 

TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS

Page 2This report contains confidential business information.



1 PPPROJECT PLANNING AND SUPPORT  Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

12/31/16

1/27/17

2/20/17

B208

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 1 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

57.10 7,707.02SUBTOTAL, TASK 1 COSTS

Page 3This report contains confidential business information.



3 PBPROCUREMENT OF SUBCONTRACT    Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

12/31/16

1/27/17

2/20/17

B208

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

Direct Labor

TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS

Page 4This report contains confidential business information.



3 PBPROCUREMENT OF SUBCONTRACT    Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

12/31/16

1/27/17

2/20/17

B208

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 3 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

5.00 667.21SUBTOTAL, TASK 3 COSTS

Page 5This report contains confidential business information.



4 MSMANAGEMENT SUPPORT            Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL CONSTRUCTORS

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

12/31/16

1/27/17

2/20/17

B208

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

 

Clerical

TOTAL, CLERICAL

TOTAL, PRIME DIRECTS

Page 6This report contains confidential business information.



4 MSMANAGEMENT SUPPORT            Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

12/31/16

1/27/17

2/20/17

B208

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 4 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

0.20 12.33SUBTOTAL, TASK 4 COSTS

Page 7This report contains confidential business information.



    WORK ASSIGNMENT TOTALS ALL TASKS     

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

12/31/16

1/27/17

2/20/17

B208

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours  Cost Elements

58.10TOTAL, DIRECT LABOR (Professional)

4.20TOTAL, DIRECT LABOR (Clerical)

 

WORK ASSIGNMENT TOTAL, DIRECT COSTS

609.20     Other Direct Costs

TOTAL, INDIRECTS *** (See endnote for rates by firm)

8,386.56TOTAL, WORK ASSIGNMENT

  

 

 

Page 8This report contains confidential business information.



    WORK ASSIGNMENT TOTALS ALL TASKS     

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

12/31/16

1/27/17

2/20/17

B208

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours  Cost Elements

***Indirect Rates by Firm:

Firm G&A RateOverhead Rate
Business 

Group Fringe Rate

                  

Page 9This report contains confidential business information.



REPORT 1A

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

ON-GOING

Remedial Action

Work Area Code:

Action Code:

WA Form:

Work Assignment Status:

Type Site:

1/20/17

3/14/18

12/31/16

1/27/17

2/20/17

B208

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Work Assignment Supplemental Detail Report - Other Direct Costs

01Operable Unit:

EXTENSION PERIOD 1Contract Period:

Performance Based: No

Type Funding: WA Funded

OTHER DIRECT COSTS

EP1

CH2M HILL INC

Expenditure Category                                                        Current Dollars

Health & Safety 60.83

Program Support 548.37

609.20Total, CH2M HILL INC ODCs

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



REPORT 2E Current Month & Cumulative Status Report --- Task Level Totals within Work Assignments
226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:
Action Code:

WA Form:
Type Site:
Type Funding:

1/20/17

3/14/18

12/31/16

1/27/17

2/20/17

B208

Monthly Progress

WA Period of Performance Start:
WA Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

NO. CAT. CODE
TOTAL

$
CLERICAL

HOURS
CLERICAL
LABOR $

PLI
PREMIUM ODCs COMPUTER TRAVEL EQUIP. SUBPOOL

INDIRECT
COSTS FEES

TOTAL
LOE

LOE
LABOR $P-3 P-2 P-1 T-2 T-1P-4

TASK

Current Month
LOE (Prime/Team)

1 PP

3 PB

4 MS

TOTAL

Work Assignment Subtotal

Team Sub Fees

Base Fees - Prime

PerformanceFees

Fixed Fees

8,386.56

This report contains confidential business information.



REPORT 2E Current Month & Cumulative Status Report --- Task Level Totals within Work Assignments
226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:
Action Code:

WA Form:
Type Site:
Type Funding:

1/20/17

3/14/18

12/31/16

1/27/17

2/20/17

B208

Monthly Progress

WA Period of Performance Start:
WA Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

NO. CAT. CODE
TOTAL

$
CLERICAL

HOURS
CLERICAL
LABOR $

PLI
PREMIUM ODCs COMPUTER TRAVEL EQUIP. SUBPOOL

INDIRECT
COSTS FEES

TOTAL
LOE

LOE
LABOR $P-3 P-2 P-1 T-2 T-1P-4

TASK

Cumulative Month
LOE (Prime/Team)

1 PP

3 PB

4 MS

TOTAL

Work Assignment Subtotal

Team Sub Fees

Base Fees - Prime

PerformanceFees

Fixed Fees

INVOICE
NUMBER DATE AMOUNT

RE-BILLED
AMOUNTDATE

DISALLOWED
NO. CAT. CODE DATE AMOUNT

SUSPENDEDTASK

Adjustments/Disallowed Costs

TOTAL

This report contains confidential business information.



APPROVED
BUDGET DOLLARS % INV'D+INCUR'D

BUT NOT INV'D

VARIANCE BASED ON
APPROVED BUDGET EXPENDITURE

LIMIT
DOLLARS % DOLLARS

INVOICED

TASK
NO.

TASK
CAT. 
CODE

CUMULATIVE
TOTAL

LOADED $
INVOICED

DOLLARS
INCURRED
BUT NOT
INVOICED

TOTAL
INVOICED +

INCURRED BUT
NOT INVOICED

VARIANCE BASED ON
EXPENDITURE LIMIT

CUMULATIVE
HOURSTASK TITLE % DOLLARS

INVOICED

REPORT 3E Variance Based on Expended To-Date Report --- Task Level  - Work Assignment
226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:
Action Code:

WA Form:
Type Site:
Type Funding:

01Operable Unit:

Work Assignment Status: ON-GOING
Performance Based: No

1/20/17

3/14/18

12/31/16

1/27/17

2/20/17

B208

Monthly Progress

WA Period of Performance Start:
WA Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

EXTENSION PERIOD 1Contract Period:

1 PROJECT PLANN NG AND SUPPORT  PP

2 COMMUNITY INVOLVEMENTCR

3 PROCUREMENT OF SUBCONTRACT    PB

4 MANAGEMENT SUPPORT            MS

5 DETA LED RES DENT INSPECTION  RI

6 ANALYTICAL SUPPORT & DATA VAL AN

7 CLEANUP VAL DATION            CV

8 REMEDIAL ACTION IMPLEMENTATIONAI

9 REUSE PLANRV

10 PROJECT PERFORMANCE           PJ

11 PROJECT COMPLETION & CLOSE OUTPC

12 WORK ASSIGNMENT/TASK ORDER CLOSE OUTCO

Performance (Award) Fee
TOTAL

This report contains confidential business information.




